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1 The Town of Gilbert (“Gilbert”), by and through undersigned counsel, hereby
12
moves the Arizona Corporation Commission (“Commission”) to extend the time for completing
13
improvements to the Union Pacific Railroad crossing at Higley Road in the Town of Gilbert,
14
s Maricopa County Arizona, at USDOT No. 741-830-Y (the “Higley Crossing”) for two years to
16 ||and including December 27, 2013.
17 By Decision No. 71904, dated September 28, 2010, the Commission authorized

18 I various improvements to the Higley Crossing including, without limitation, widening from 2 to 6

19 (! lanes and installing a 16 foot wide median, new warning devices, new cantilevers, new automatic
2 gates and bells and a new constant warning time circuitry. (FF #2). The improvements to the

o Higley Crossing are part of general improvements proposed to Higley Road by Gilbert. (FF#3).
z At the time the Decision was entered, the Town and UPRR anticipated the Higley Crossing would
94 be completed by December 27, 2011(i.e., within fifteen months of the effective date of the

25 || Decision). However, due to issues related to securing necessary easements immediately adjacent

to the Higley Crossing (a predicate to finalizing design and commencing construction), the general
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economic slowdown, and the need to time closures of the Higley Crossing and roadway so as to
minimize disruption of the school district (its bus terminal is adjacent to this crossing), it is
currently projected that construction will be scheduled during the school district’s 2012 — 2013
Winter Intercession. However, if that time frame is not met, construction may not commence until
the summer of 2013 and completion could stretch to the winter of 2013.

Wherefore, Gilbert respectfully requests a two year extension of time to complete
the Higley Crossing to December 27, 2013.

DATED this%ay of November, 2011.

CURTIS, GOODWIN, SULLIVAN,
UDALL & SCHWAB, P.L.C.

By: .
William P. Sullivan
Kelly Y. Schwab
501 East Thomas Road

Phoenix, Arizona 85012-3205
Attorneys for the Town of Gilbert
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1 PROOF OF AND CERTIFICATE OF MAILING

2 I hereby certify that on this _[_g' day of November, 2011, I caused the foregoing
document to be served on the Arizona Corporation Commission by delivering the original and thirteen
(13) copies of the above to:

Docket Control

s || Arizona Corporation Commission
1200 West Washington

6 || Phoenix, Arizona 85007

7 || COPY of the foregoing hand delivered
this 18" day of November, 2011 to:

Charles Hains, Esq.

9 {| Robin Mitchell, Esqg.

Legal Division

10 || Arizona Corporation Commission
1200 West Washington Street

11 || Phoenix, Arizona 85007

12| Steve Olea, Director
Utilities Division

13 . . .
Arizona Corporation Commission

1a || 1200 West Washington Street
Phoenix, Arizona 85007

15

Marc Stern, ALJ

16 || Hearing Division

Arizona Corporation Commission
17 111200 West Washington Street
Phoenix, Arizona 85007

18
19 Brian Lehman, Chief

Railroad Safety Section of the Safety Division
20 Arizona Corporation Commission

1200 West Washington Street
51 || Phoenix, Arizona 85007

2o || COPY of the foregoing mailed
this 18" day of November, 2011 to:

23
Robert Lyons, P.E.

24 || Aztec Engineering
4561 East McDowell Road
25 || Phoenix, Arizona 85008
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Alexander Popovici, MIPP
Union Pacific Railroad
631 S. 7" Street

Phoenix, Arizona 85034

Anthony J. Hancock
Terrance L. Sims
Beaugureau, Zukowski, Hancock,
Stoll & Schwartz, PC
302 East Coronado
Phoenix, Arizona 85004
Attorneys for Union Pacific Railroad Company

Robert Travis, P.E.

State Railroad Liaison

Arizona Department of Transportation
205 South 17" Avenue, Room 357
MD 681E

Phoenix, Arizona 85007

Paul Mood

Town of Gilbert

90 East Civic Center Drive
Gilbert, Arizona 85296

Kelly Roy, Utility Project Coordinator
Maricopa County Department of Transportation
2901 West Durango Street

Phoenix, Arizona 85009

Chris Watson
2200 North Central Avenue

Suite 300
Phoenix, Arizona 85004

W/‘(O)CW A
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